Figure 10

Preliminary RI/FS Schedule - AOI-1
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1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri4/15/16 Thu3/12/20

2 Bi-Monthly Progress Report (Due 15th of every other month) 1428 days Fri4/15/16  Thu 3/12/20

3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan) 964 days  Fri4/15/16 Tue 12/4/18

4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri4/15/16  Fri4/29/16

5 Iteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 360days Mon5/2/16 Wed 4/26/17

6 Iteration 1 - Off-Property Investigations (Soil, Groundwater) 360days Mon5/2/16 Wed 4/26/17

7 Iteration 1 - Background Soil Investigation 360 days Mon 5/2/16 Wed 4/26/17

8 Iteration 1 - Data Assessment 75 days Thu 4/27/17 Mon 7/10/17

9 Data Assessment Meeting with EPA/TCEQ 1 day Tue 7/11/17 Tue 7/11/17

10 Iteration 1 - Development of Draft Workplan Refinement Notice (WRN) 45 days Wed 7/12/17 Fri 8/25/17

11 Iteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Sat 8/26/17 Sun9/24/17

12 Iteration 1 - Prepare Final WRN 15 days Mon 9/25/17 Mon 10/9/17

13 Review/Approve Final WRN - EPA/TCEQ 15 days Tue 10/10/17 Tue 10/24/17

14 Iteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Tue 10/10/17 Sun 1/7/18

Sediment)

15 Iteration 2 - Background Sediment/Surface Water Investigation 90 days Tue 10/10/17 Sun 1/7/18

16 Iteration 2 - Data Assessment 60 days Mon 1/8/18 Thu 3/8/18

17 Iteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Fri 3/9/18 Fri3/9/18

18 Iteration 2 - Development of Draft WRN 45 days Sat 3/10/18 Mon 4/23/18

19 Iteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Tue 4/24/18 Wed 5/23/18

20 Iteration 2 - Prepare Final WRN 15 days Thu 5/24/18 Thu6/7/18

21 Review/Approve Final WRN - EPA/TCEQ 15 days Fri6/8/18 Fri 6/22/18

22 Iteration 3 - Off-Property Investigations (Vince Bayou Biota) 120days  Fri6/8/18 Fri 10/5/18

23 Iteration 3 - Background Biota (if needed) 120 days Fri 6/8/18 Fri 10/5/18

24 Iteration 3 - Data Assessment 60 days Sat 10/6/18 Tue 12/4/18

25 Iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Tue 12/4/18 Tue 12/4/18

26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Wed 12/5/18 Thu 8/1/19

27 Prepare Draft SLERA 90 days Wed 12/5/18 Mon 3/4/19

28 Review/Comment on SLERA - EPA/TCEQ 60 days Tue 3/5/19  Fri5/3/19

29 Prepare Final SLERA 60 days Sat 5/4/19 Tue 7/2/19

30 Review/Approve Final SLERA - EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19

31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19

33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Wed 12/5/18 Mon 9/30/19

34 Prepare Draft BHHRA 120days  Wed 12/5/18 Wed 4/3/19

35 Review/Comment on Draft BHHRA - EPA/TCEQ 60 days Thu 4/4/19  Sun 6/2/19

36 Prepare Final BHHRA 90 days Mon 6/3/19 Sat 8/31/19

37 Review/Approve Final BHHRA - EPA/TCEQ 30 days Sun 9/1/19 Mon 9/30/19

38 REMEDIAL INVESTIGATION REPORT 300 days Sun 2/3/19 Fri 11/29/19

39 Prepare Draft Rl Report 120days  Sun2/3/19  Sun6/2/19

40 Review/Comment on Draft Rl Report - EPA/TCEQ 60 days Mon 6/3/19 Thu 8/1/19

41 Prepare Final Rl Report 90 days Fri 8/2/19 Wed 10/30/19

42 Review/Approve Final RI Report - EPA/TCEQ 30 days Thu 10/31/19 Fri 11/29/19

43 [FEASIBILITY STUDY 300days  Sat11/30/19 Thu 9/24/20 W

44 Prepare Draft FS Report 120days  Sat 11/30/19 Sat 3/28/20

45 Review/Comment on Draft FS Report - EPA/TCEQ 60 days Sun 3/29/20 Wed 5/27/20

46 Prepare Final FS Report 90 days Thu 5/28/20 Tue 8/25/20

47 Review/Approve Final FS Report - EPA/TCEQ 30 days Wed 8/26/20 Thu 9/24/20
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This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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